

MUNICIPAL LOCAL GOVERNMENT UNIT OF BALANGIGA SUPPLEMENTAL PROCUREMENT PLAN C.Y. 2013

Municipality of Balangiga

Balangiga, Eastern Samar


January 30, 2013

Program/ Activity / Project	Mode of Procurement	Schedule for Each Procurement/Activity										Estimated Budget Php		Remarks / Activity
		Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	MOOE	CO	
Repair & Rehabilitation of Access Road to BWSS Project	PB	FOR SCHEDULING										-	277,232.10	
Renovation of Existing Market Building	PB	FOR SCHEDULING										-	550,000.00	
Overtime-Pay Election	NP	-	-	-	-	-	-	-	-	-	May 13, 2013	40,000.00	-	
Election Expenses	NP	-	-	-	-	-	-	-	-	-	May 13, 2013	60,000.00	-	
TOTAL											100,000.00	827,232.10		

Prepared by:

Rcommending Approval:

Approved:


ELMER A. DELANTAR
 Head, BAC Secretariat


GUALTIERRE MARL D. GANNABAN
 BAC Chairman

VISCUSO S. DE LIRA
 Municipal Mayor